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AIRPORT COOPERATIVE RESEARCH PROGRAM

Airports are vital national resources. They serve a key role in
transportation of people and goods and in regional, national, and
international commerce. They are where the nation’s aviation sys-
tem connects with other modes of transportation and where federal
responsibility for managing and regulating air traffic operations
intersects with the role of state and local governments that own and
operate most airports. Research is necessary to solve common oper-
ating problems, to adapt appropriate new technologies from other
industries, and to introduce innovations into the airport industry.
The Airport Cooperative Research Program (ACRP) serves as one
of the principal means by which the airport industry can develop
innovative near-term solutions to meet demands placed on it.

The need for ACRP was identified in TRB Special Report 272:
Airport Research Needs: Cooperative Solutions in 2003, based on
a study sponsored by the Federal Aviation Administration (FAA).
The ACRP carries out applied research on problems that are shared
by airport operating agencies and are not being adequately
addressed by existing federal research programs. It is modeled after
the successful National Cooperative Highway Research Program
and Transit Cooperative Research Program. The ACRP undertakes
research and other technical activities in a variety of airport subject
areas, including design, construction, maintenance, operations,
safety, security, policy, planning, human resources, and adminis-
tration. The ACRP provides a forum where airport operators can
cooperatively address common operational problems.

The ACRP was authorized in December 2003 as part of the
Vision 100-Century of Aviation Reauthorization Act. The primary
participants in the ACRP are (1) an independent governing board,
the ACRP Oversight Committee (AOC), appointed by the Secretary
of the U.S. Department of Transportation with representation from
airport operating agencies, other stakeholders, and relevant indus-
try organizations such as the Airports Council International-North
America (ACI-NA), the American Association of Airport Execu-
tives (AAAE), the National Association of State Aviation Officials
(NASAO), and the Air Transport Association (ATA) as vital links
to the airport community; (2) the TRB as program manager and sec-
retariat for the governing board; and (3) the FAA as program spon-
sor. In October 2005, the FAA executed a contract with the National
Academies formally initiating the program.

The ACRP benefits from the cooperation and participation of air-
port professionals, air carriers, shippers, state and local government
officials, equipment and service suppliers, other airport users, and
research organizations. Each of these participants has different
interests and responsibilities, and each is an integral part of this
cooperative research effort. 

Research problem statements for the ACRP are solicited period-
ically but may be submitted to the TRB by anyone at any time. It is
the responsibility of the AOC to formulate the research program by
identifying the highest priority projects and defining funding levels
and expected products. 

Once selected, each ACRP project is assigned to an expert panel,
appointed by the TRB. Panels include experienced practitioners and
research specialists; heavy emphasis is placed on including airport
professionals, the intended users of the research products. The panels
prepare project statements (requests for proposals), select contractors,
and provide technical guidance and counsel throughout the life of the
project. The process for developing research problem statements and
selecting research agencies has been used by TRB in managing coop-
erative research programs since 1962. As in other TRB activities,
ACRP project panels serve voluntarily without compensation. 

Primary emphasis is placed on disseminating ACRP results to the
intended end-users of the research: airport operating agencies, service
providers, and suppliers. The ACRP produces a series of research
reports for use by airport operators, local agencies, the FAA, and other
interested parties, and industry associations may arrange for work-
shops, training aids, field visits, and other activities to ensure that
results are implemented by airport-industry practitioners.
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Airport operators, service providers, and researchers often face problems for which in-
formation already exists, either in documented form or as undocumented experience and
practice. This information may be fragmented, scattered, and unevaluated. As a conse-
quence, full knowledge of what has been learned about a problem may not be brought to
bear on its solution. Costly research findings may go unused, valuable experience may be
overlooked, and due consideration may not be given to recommended practices for solving
or alleviating the problem.

There is information on nearly every subject of concern to the airport industry. Much of
it derives from research or from the work of practitioners faced with problems in their day-
to-day work. To provide a systematic means for assembling and evaluating such useful in-
formation and to make it available to the entire airport community, the Airport Cooperative
Research Program authorized the Transportation Research Board to undertake a continu-
ing project. This project, ACRP Project 11-03, “Synthesis of Information Related to Air-
port Practices,” searches out and synthesizes useful knowledge from all available sources
and prepares concise, documented reports on specific topics. Reports from this endeavor
constitute an ACRP report series, Synthesis of Airport Practice. 

This synthesis series reports on current knowledge and practice, in a compact format,
without the detailed directions usually found in handbooks or design manuals. Each report
in the series provides a compendium of the best knowledge available on those measures
found to be the most successful in resolving specific problems.

FOREWORD

This synthesis study is intended to inform airport operators, including planners and en-
vironmental documentation managers, about successful practices used to integrate airport
development and federal environmental review processes. 

Experience shows that when an airport sponsor fails to consider environmental issues
during the airport planning process, delays in the FAA environmental decision-making
processes often occur. Those delays occur because the FAA is unable to meet its National
Environmental Policy Act (NEPA) obligations based on the data available. This may result
in the FAA having to commission additional evaluation because:

• While the primary project was identified, the projects that were necessary to enable
the primary project were not identified;

• Insufficient information is available to support the need for the project; and
• Impacts to resources protected by special purpose laws (i.e., wetlands, floodplains,

parklands, historic resources, etc.) were not known and thus alternatives were not ex-
plored that would avoid affecting the resources.

These issues are often referred to as a “disconnect” between the NEPA process and the
steps that precede it. The airport community and the FAA have attempted to address the
disconnect with improvements to the guidance and conferences to discuss the guidance
and remaining issues. However, disconnect-related issues have continued to persist. In
2008, interested parties presented a synthesis project request to ACRP to examine this
disconnect, which resulted in this project research. Seventeen case studies were collected
and reported.

The surveys and case studies identified activities that airports performed to integrate
planning and environmental review processes of projects at airports throughout the United
States. Seven general themes can be drawn from the survey work: 

PREFACE
By Gail Staba 

Senior Program Officer
Transportation

Research Board
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• Early Coordination and Consultation
• Knowing Your Airport (know the on-site environmental features)
• Appropriate Range of Alternatives
• Good Lines of Communication
• Public Involvement Strategy
• Coordinating State and Federal Environmental Review Processes
• Funding an FAA Position.

Donald G. Andrews, Reynolds Smith and Hills, Inc., Houston; David J. Full, Reynolds
Smith and Hills, Inc., San Francisco; and Mary L. Vigilante, Synergy Consultants, Inc.,
Seattle, collected and synthesized the information and wrote the report. The members of 
the topic panel are acknowledged on the preceding page. This synthesis is an immediately
useful document that records the practices that were acceptable within the limitations of
the knowledge available at the time of its preparation. As progress in research and practice
continues, new knowledge will be added to that now at hand.
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As the lead federal agency for airport projects, the FAA complies with the National Environ-
mental Policy Act (NEPA) for all federal actions. To aid in compliance with NEPA, the FAA
has issued guidance in FAA Order 1050.1E (Federal Aviation Administration, Order 1050.1E,
Environmental Impacts: Policies and Procedures, Change 1, March 20, 2006), FAA Order
5050.4B [Federal Aviation Administration, Order 5050.4B, National Environmental Policy
Act (NEPA) Implementing Instructions for Airport Actions, April 26, 2006] and the associated
Environmental Desk Reference for Airport Actions (October 2007), and the Desk Reference
for Airport Actions. In completing its agency duties, the FAA is responsible for:

• Determining if an airport action is a categorical exclusion under NEPA,
• Reviewing environmental assessments prepared by airport sponsors or their consultants,
• Ensuring that the environmental assessments meet FAA requirements, and
• Preparing environmental impact statements.

The FAA consults with the airport sponsor concerning proposed improvements to airport
facilities. It is the policy of the FAA that airport sponsors, as owners and operators of the
nation’s airports, are responsible for careful and thorough planning of their respective facil-
ities. For purposes of this synthesis project, planning is a catch-all term to describe all efforts
used to develop the concept and details of a proposed airport improvement. Planning may be
a traditional Airport Master Plan, Airport Layout Plan Update, or it may be a series of tasks used
to identify the need and scope of a project.

Experience shows that when an airport sponsor fails to consider environmental issues
during the airport planning process, delays in the FAA environmental decision-making
processes often occur. Those delays occur because the FAA is unable to meet its NEPA
obligations based on the data available. This may result in the FAA having to commission
additional evaluation because:

• Although the primary project was identified, the projects that were necessary to enable
the primary project were not identified;

• Insufficient information is available to support the need for the project; and
• Impacts to resources protected by special purpose laws [i.e., wetlands, floodplains,

departments of transportation 4(f) lands, etc.] were not known and thus alternatives
were not explored that would avoid affecting the resources.

These issues are often referred to as a “disconnect” between the NEPA process and the steps
that precede it. The airport community and the FAA have attempted to address the discon-
nect with improvements to the guidance and conferences to discuss the guidance and remain-
ing issues. However, disconnect-related issues have continued to persist. In 2008, a synthesis
project request was presented to the ACRP to examine this disconnect, which resulted in this
project study.

This synthesis project is an examination of why this disconnect occurs. This report
focuses on identifying practices, both good and bad, that airport sponsors and FAA planners

SUMMARY

APPROACHES TO INTEGRATING AIRPORT
DEVELOPMENT AND FEDERAL 

ENVIRONMENTAL REVIEW PROCESSES
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and environmental specialists have used to integrate the sponsor’s airport planning efforts
and the FAA’s environmental review processes.

For purposes of this synthesis report, “airport planning” includes any combination(s) of the
following efforts that precede the start of the environmental review process:

• Airport Master Plan, Master Plan Update, or Airport Layout Plan Update;
• Airport facility inventories;
• Modeling to determine operational efficiency of airport facilities;
• Aviation forecasting;
• Facility needs evaluations, including demand/capacity evaluations;
• Project formulation and justification; and
• Analysis of alternatives that would achieve the airport sponsor’s proposed goals.

For purposes of this synthesis report, the “environmental review process” includes all efforts
to comply with NEPA and other federal environmental laws, regulations, executive orders, and
department of transportation orders that may apply to a proposed project. (For a compilation of
these requirements, see FAA Order 5050.4B and the 2007 Environmental Desk Reference for
Airport Actions: http://www.faa.gov/airports_airtraffic/airports/environmental/environmental_
desk_ref/media_ref.pdf).

The surveys and case studies identified activities that airports performed to integrate plan-
ning and environmental review processes of projects at airports throughout the United States.
Seven general themes can be drawn from the survey work:

1. Early Coordination and Consultation
2. Knowing Your Airport (know the on-site environmental features)
3. Appropriate Range of Alternatives
4. Good Lines of Communication
5. Public Involvement Strategy
6. Coordinating State and Federal Environmental Review Processes
7. Funding an FAA Position.

2
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3

This section of the synthesis report provides an overview
of the data collection process that was completed for the
synthesis project.

SCOPE OF WORK

The consultant team prepared the draft work plan that was
reviewed by the Topic Panel and the TRB representative.
Comments on the draft work plan were received and a final
work plan was developed that responded to these comments.

LITERATURE REVIEW

No literature on integrating the airport planning and environ-
mental review processes was identified. As a result, no liter-
ature review was conducted as part of this synthesis project.
Data were gathered through direct contact with the FAA and
airport sponsors.

COORDINATION WITH FAA

The consultant team, along with the TRB representative, set up
a series of conference calls with FAA Regional Environmen-
tal Specialists. Each conference call involved from one to three
FAA Regional Environmental Specialists and was intended
to solicit information regarding which projects are the subject
of additional review through a detailed survey. For purposes
of this synthesis report, a full complement of airport projects
in each region would have included three airport projects
that were the subjects of Environmental Impact Statements
(EISs), three airport projects that were the subjects of Envi-
ronmental Assessments (EAs), and three airport projects that
were subjects of Categorical Exclusions (CatExs). In some
instances, FAA Regional Environmental Specialists were
unable to identify a full complement of airports to receive the
survey, as either the region had not had three EISs conducted
in the last five years or the Regional Environmental Specialist
may not have participated in EAs or CatExs.

SURVEY OF FAA

As part of the conference call, the FAA Regional Environ-
mental Specialists were also interviewed to identify the
issues associated with each of the integration efforts at the
airports that received a survey. Although the original scope

of work would have had the FAA Regional Environmental
Specialists complete a survey for each airport they identi-
fied during their respective conference calls, it was decided
(with input from FAA headquarters and TRB) that the FAA
Regional Environmental Specialists would be interviewed
to gather the information that the survey was intended to
provide. Given the workload of the Environmental Special-
ists, this approach was taken to maximize input.

The conference calls with the FAA Regional Environ-
mental Specialists were candid and provided insight into
the issues associated with the integration of the planning phase
and the NEPA documentation phase of an airport improve-
ment project.

SURVEY OF AIRPORT SPONSORS

A total of 46 surveys were distributed to airports throughout
the United States. The survey instrument, which is presented
in Appendix A, was developed to have airport sponsors pro-
vide candid responses to describe their experience in integrat-
ing their planning efforts with the environmental review
process. As with all survey instruments that have open-ended
questions, interpretation of the questions resulted in some
inconsistencies in terminology and, correspondingly, in some
value judgments. A summary matrix was developed to pro-
vide a comparison of responses by the airport sponsors. This
summary matrix, which is presented in Appendix B, was
developed as an overview of the responses. The categories
presented in this matrix correlate to topics included in the sur-
vey instrument. In preparing the summary matrix, an attempt
was made to “standardize” responses to allow for compar-
isons among the survey respondents. Some of the information
contained in the summary matrix cannot be standardized
because it is not possible to make direct comparisons among
the information received from the airport sponsors. For
example, the responses regarding the “Cost of NEPA” vary
greatly—some airport sponsors provided the actual cost paid
to the contractor to prepare the National Environmental Pol-
icy Act (NEPA) document, whereas other airport sponsors
factored in the time that airport sponsor staff took to manage
the consultant and/or the cost of implementing mitigation mea-
sures. Therefore, the summary matrix is presented not as a tool
for determining conclusions associated with this synthesis
project, but as a means for providing a quick comparison of the
responses provided by the airport sponsors.

CHAPTER ONE

DATA COLLECTION PROCESS
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Initially, seven airports responded to the survey. To
increase the number of survey respondents, representatives at
each of the remaining 39 airports were contacted to request
their participation. The time period in which surveys could
be received was extended to provide potential survey respon-
dents with additional time to complete the survey. At the con-
clusion of the outreach, a total of 17 project survey responses
were received.

The 17 airports represented by the survey respondents range
from large hub airports to general aviation airports. Thus,
the survey has a fairly wide range of respondents to represent
the experiences of sponsors in integrating the planning phase
and the NEPA documentation. Presentation of the matrix
(and the case studies) has been done in such a way to preserve
anonymity among the survey respondents. Of the 17 responses,
two were about airport projects that were subjects of CatExs,
five were about airport projects that were subjects of EAs, and
ten were about airport projects that were subjects of EISs.

Survey responses were received from at least one airport
sponsor from each of the nine FAA Airports Office regions.
The amount of detail provided by the survey respondents
ranged from very detailed to minimal (as can be noted when
comparing case study 5 to case study 16).

Some of the survey responses reinforce the concept that
there is no common understanding of the NEPA process
requirements and the steps available to streamline the process.
Examples of apparent misunderstandings, which focus on
the roles and responsibilities of various parties, were found in
several of the survey responses. Examples of areas needing
improved understanding include:

• Council on Environmental Quality regulations require
that EISs be prepared by a federal agency. It is assumed
that some airport sponsors responded as if they were
preparing EISs because the airport sponsors fund the
consultant effort, which is then managed by the federal
agency. In some cases, owing to FAA staffing levels,

4

airport sponsors have funded a staff position at the FAA
to oversee EIS work.

• Federal agencies are required to conduct certain agency
coordination efforts, such as compliance with Section
106 of the National Historic Preservation Act, tribal
coordination, and consultation in compliance with Sec-
tion 7 of the Endangered Species Act. FAA offices
often involve airport sponsors in those meetings owing
to the unique understanding that airport sponsors have
for their airports and proposed projects; however, the
FAA has sole compliance responsibility.

• The roles of the various parties in advocating for projects
and selecting alternatives to be implemented are specified
in various sections of FAA Order 1050.1E and 5050.4B.

• The FAA is not a proponent of projects. The FAA, in
compliance with its responsibility under NEPA, takes
an unbiased, objective view of projects brought forward
by an airport sponsor.

• Actions on projects can occur only after the FAA has
issued a Finding of No Significant Impact or a Record
of Decision in compliance with NEPA.

Industry groups, such as ACI–NA and AAAE, have spon-
sored workshops that are designed to improve the understand-
ing of the requirements of NEPA and to build better relation-
ships between FAA regional and airport district offices.

SELECTION OF PROJECTS FOR CASE STUDIES

The consultant team included all 17 responding airports as
case studies for this synthesis project. As a result, each airport
sponsor that responded to the survey was re-contacted to gain
additional information and insight into the issues that were
identified in the survey by the airport sponsor. Some of the
responses were modified to ensure that consistency in ter-
minology was used in this synthesis report and that there
was a clear understanding of the roles and responsibilities
associated with each project. However, these modifications
were not intended to alter the conclusions provided by the
airport sponsor.

Approaches to Integrating Airport Development and Federal Environmental Review Processes
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5

This chapter presents the case studies for the 17 projects
identified through the survey. Each case study includes 
a description of the proposed project, an identification 
of the key planning and environmental issues associated
with the proposed project, the strategies that were used to
integrate the planning and environmental review processes,
and a discussion of the strategies used and other factors 
that would better integrate the planning and environmental
review processes. The case studies presented in this chap-
ter were prepared based on written survey responses and
phone interviews to acquire additional information and
insight into issues identified in the survey responses. As
much information as possible was preserved from the tele-
phone interviews that were conducted with each airport
sponsor; however, some of the airport sponsor’s responses
have been modified for consistency. In addition, some of
the telephone interviews resulted in modifications to the
information provided in the survey. Therefore, some incon-
sistencies will be noted between the case studies and the
matrix presented in Appendix B, the result of not modify-
ing the initial survey responses provided by the airport
sponsor.

CASE STUDY 1

Non-Hub Airport
Runway Safety Area Improvements
Categorical Exclusion

Project Description

The FAA required the Proposed Project to enable the airport to
comply with Runway Safety Area (RSA) requirements. The
main driver behind the Proposed Project was the need to meet
grant assurances requiring RSA compliance. The airport spon-
sor’s planning and operations offices were responsible for
the planning and initiation of the Proposed Project, whereas
the design and environmental offices were responsible for the
environmental review.

According to the sponsor, the FAA also acted as a key
project proponent throughout the action. Additionally, future
grants were awarded through the FAA and were based on 
the airport sponsor meeting the RSA requirements. To com-
plete the project, the airport sponsor was also obligated to
acquire the appropriate permits.

Key Planning Issues

The Proposed Project was part of the Airport Master Plan and
was identified as a precondition by the FAA for other grants.
A planning document was also produced that supported both
the need and timing of the Proposed Project. Furthermore, the
forecast and airfield modeling data and analysis were current
at the time of the environmental disclosure and analysis.

There were no key planning issues that concerned the par-
ticipating agency and the affected public. The public showed
limited interest in the Proposed Project, with few questions and
comments throughout the process. Although no objections to
the Proposed Project were received, the airport sponsor sent
out newsletters, held public meetings, and communicated with
local officials to keep the public aware of the actions taking
place. Involving the public is a practice that provided the pub-
lic with knowledge about the Proposed Project and allowed the
public to participate in the planning process.

Key Environmental Issues

Environmental issues were considered as part of the planning
process. The environmental process identified steps to mini-
mize or avoid impacts by:

• Developing wetland mitigation,
• Developing mitigation of anadromous fish (fish that

migrate from salt water to spawn in fresh water, such as
salmon) stream impacts, and

• Avoiding known hazardous waste contamination areas.

The environmental issues were addressed without any
public opposition or litigation. According to the airport spon-
sor, the public showed only slight interest in the Proposed
Project, with no controversy identified or negative public
comments.

The Proposed Project was coordinated with the following
agencies: state environmental department, U.S. Army Corps
of Engineers (USACE), state coastal zone department, U.S.
Fish and Wildlife Service (FWS), and the National Marine
Fisheries Service. The airport sponsor coordinated with these
agencies through several meetings with the state environ-
mental department. The sponsor worked with the state to
resolve culvert- and stream-related issues. The airport spon-
sor reduced the environmental impacts from the Proposed
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Project by adjusting the usable runway length and the air-
craft approach angles. This enabled the preparation of a docu-
mented CatEx, because no extraordinary circumstances would
occur as a result of the implementation of the project

Strategies Used to Integrate Planning 
and Environmental Review Processes

NEPA compliance was accomplished for the Proposed Project
under a documented CatEx. Additionally, the environmental
review process was expedited by using the following methods:

• Redesigning the Proposed Project to minimize impacts,
• Coordinating early consultation with agencies and the

public, and
• Addressing agency concerns early in the planning

process.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The above-mentioned strategy of thorough communication
among the involved parties led to the desired, uneventful, and
successful integration between planning and the environmen-
tal review process. Environmental considerations in the plan-
ning phase allowed for issues to be discovered and resolved
before the formal environmental review process was initiated,
thus expediting the process.

CASE STUDY 2

Non-Hub Airport
Runway Safety Area Improvements
Environmental Impact Statement

Project Description

The FAA required the Proposed Project to enable the airport
sponsor to meet RSA standards. The airport sponsor was
made aware of the RSA deficiencies through the Airport Mas-
ter Plan and Airport Layout Plan (ALP) updates, and certifi-
cation inspections done at the airport. The airport sponsor
requested approval of non-standard RSA conditions. The
FAA recognized the Proposed Project as an opportunity to
address a matter of national priority. For the Proposed Project
to be implemented, permits under Section 10 of the Rivers
and Harbors Act and Sections 401/404 of Clean Water Act
were required.

The airport sponsor’s planning group and a citizen-based
project evaluation review committee were responsible for the
planning of the Proposed Project. Although the use of such a
committee can assist in reducing opposition to a Proposed
Project, the airport sponsor did not indicate whether the use
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of such a committee had that affect. In addition, the airport
sponsor was responsible for coordinating with the FAA to 
initiate the environmental review process. Furthermore,
the airport sponsor’s environmental staff was responsible for
providing data for use in the environmental review of the Pro-
posed Project.

Key Planning Issues

The forecast prepared for the Proposed Project was consistent
with that of the Terminal Area Forecast (TAF), as well as the
forecast in the Airport Master Plan Update. The few differences
among the three forecasts were considered minor and insignif-
icant; therefore, no issues occurred with respect to the forecasts.
The Proposed Project was not necessarily part of the Airport
Master Plan Update; however, many of the same issues and
solutions were recommended in both the Airport Master Plan
Update and in the NEPA documentation.

Public opposition was expected to occur as a result of envi-
ronmental issues (i.e., wetlands impacts, effects on the place-
ment of fill material, and wildlife impacts) that would result
from the Proposed Project. The EIS contractor developed 
several programs and opportunities to communicate with 
the public. These outreach mechanisms included workshops,
focus groups, study committees, newsletters, a website, pre-
sentations of process elements, press releases, and newspaper
articles.

Numerous outside agencies were involved with the Pro-
posed Project. The participating agencies included the EPA,
FWS, National Marine Fisheries Service, state department of
fish and game, and two state environmental departments.

Key Environmental Issues

The key environmental issues are related to the fact that the
airport is tightly constrained by natural features. As a result
of these factors, the practical solution to the non-standard
RSA included the placement of a large amount of fill mate-
rial that may potentially affect an estuary and its fisheries and
Section 4(f) resources. The estuary is used by the surround-
ing community for subsistence and recreation purposes;
therefore, public opposition to the placement of fill material
was expected.

The environmental review process resulted in the need to
do original research on a variety of natural resources, includ-
ing population inventories for marine, estuarine, and palustrine
species of fish, avians, and mammals. In addition, detailed
physical inventories of terrain and bathymetry were obtained
for the Proposed Project.

A key agency involved with the EIS was the FWS, which
had a written agreement with the FAA for the reimbursement
of expenses incurred through a survey conducted for the EIS.
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Strategies Used to Integrate Planning 
and Environmental Review Processes

Despite the knowledge that the project was bound on one
side by a department of transportation (DOT) 4(f) resource
and on the other by a river, both of which are governed by
Special Purpose laws, the Master Plan did not examine alter-
natives designed to avoid impacts to these resources or 
to minimize effects. Further, during the EIS process, it was
shown that the critical aircraft upon which the Proposed Proj-
ect was based was not projected to be used at the airport. Thus,
although the need for RSA correction was clear, the basis for
selecting the airport sponsor’s proposed action was not ade-
quately documented. As a result, substantial replanning was
conducted during the EIS process to reconsider all possible
alternatives and to coordinate the alternatives with agencies
and the public.

Because the Master Plan provided little foundation for
the Proposed Project, substantial delays were incurred in the
environmental review process to reevaluate alternatives.
Additionally, the lengthy and detailed studies included in the
environmental review process delayed the initial review of
the EIS.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The Proposed Project could have been improved if prior
research and data had been used rather than performing mul-
tiple analyses that repeated earlier research. Funding avail-
ability for the EIS was an issue throughout the environmen-
tal review process and acted as a primary concern for the
airport sponsor and the FAA. Some of the budget strain could
possibly have been eliminated if, again, repetitive analyses
did not occur.

CASE STUDY 3

Medium Hub Airport
Business Park
Environmental Assessment

Project Description

The airport sponsor recommended the Proposed Project to
encourage economic development on unused airport prop-
erty. Economic development is a priority for the airport
sponsor; thus, the business park (i.e., the Proposed Project)
was highly sought. For the Proposed Project to be approved,
obtaining permits in compliance with Section 404 of 
the Clean Water Act was required; therefore, coordination
with USACE was necessary. Coordination with USACE
was initiated before the start of the environmental review
process.

Key Planning Issues

The airport sponsor’s forecast was consistent with that of the
TAF and current at the time of the preparation of the NEPA
document. Consistency with the TAF was important for the
Proposed Project because the business park included users that
rely on air cargo operations. In addition, the planning docu-
ments of the airport sponsor supported the need and timing of
the Proposed Project.

The airport sponsor considered environmental resources as
part of the planning effort and used the information to design
the conceptual layout of the business park. The intent behind
the conceptual layout was to minimize impacts to natural and
environmental resources.

Key Environmental Issues

Environmental features were considered in the planning
document and included wetlands, streams, floodplains, and
surface traffic. The same issues were the focus of the NEPA
documentation.

A significant amount of public opposition to the Proposed
Project was not anticipated (nor actually experienced); how-
ever, precautionary measures and coordination with the
involved agencies were taken. These included early coordina-
tion, scoping, public hearings, and workshops. The following
agencies were involved with the Proposed Project: state his-
toric preservation officer, EPA, state environment depart-
ment, USACE, National Resources Conservation Service,
state DOT, FHWA, U.S. Department of Agriculture, various
city and county departments, a local land trust agency, U.S.
Department of the Interior, state clearinghouse, Federal Emer-
gency Management Agency, state conservation department, 
a federally recognized tribe, National Park Service, and the
regional planning council [metropolitan planning organiza-
tion (MPO)]. Of the above-mentioned agencies, no opposition
was anticipated or apparent toward the Proposed Project.

The airport sponsor proposed changes to the conceptual
layout of the Proposed Project after the start of the environ-
mental review process to accommodate the potential tenants
of the business park. The changes to the Proposed Project
delayed the environmental review schedule by three to four
weeks as these changes in the conceptual layout were made.
However, the revised conceptual layout did not result in any
changes to the environmental impacts of the Proposed Proj-
ect. Therefore, although the schedule was affected by this
change in conceptual layout, no adjustment to the cost of the
environmental review was warranted.

Strategies Used to Integrate Planning 
and Environmental Review Processes

Several significant strategies contributed to the successful
project. Team communication, coordination with the FAA
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and concurrent internal team reviews all took place between
the airport and involved agencies. As mentioned earlier,
required permits were obtained from USACE as part of the
environmental review process, which helped keep the Pro-
posed Project moving forward. Thus, a practice to work with
other federal agencies to incorporate their needs into the
NEPA document so that the other federal agency can adopt
the FAA-led NEPA document was used to integrate airport
development and the environmental review.

Another practice used for this Proposed Project was to inte-
grate environmental considerations into the planning process.
The airport sponsor used information on environmental re-
sources to design the business park to minimize impacts 
to wetlands, streams, and floodplains. This approach helped
streamline of the NEPA document and avoid environmental
issues.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The NEPA documentation was successfully completed with
few public or agency comments. The communication and
coordination, both before and during the environmental
review process, contributed to the completion of the Pro-
posed Project. Additionally, both the interested public and
the various agencies had little or no opposition to the Pro-
posed Project.

The change to the conceptual layout of the business park
to accommodate the desires of the proposed users resulted
in a delay in the review schedule. However, this delay was
deemed to be acceptable because it did not result in any
change in impacts to environmental resources and it was
implemented to accommodate potential tenants of the busi-
ness park.

CASE STUDY 4

Non-Hub Airport
Runway Safety Area Improvements
Environmental Assessment

Project Description

The Proposed Project was needed to bring the RSA into com-
pliance with FAA standards and was required by the FAA
grant assurances. The nonstandard RSAs were brought to the
attention of the airport sponsor through recommendations
from the Airport Master Plan update and FAA’s compliance
inspection. The state aviation department (which is a separate
department and is not the airport sponsor) was the key proj-
ect proponent, with the airport sponsor’s planning and engi-
neering offices being responsible for the project initiation
and environmental review.
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Key Planning Issues

At the time of the environmental disclosure and analysis, the
forecast and airfield modeling data and analysis were current,
and the airport sponsor’s forecast was consistent with the TAF.
Thus, there were no planning issues in relation to the forecasts.

The two agencies involved with the Proposed Project
were the levee district and USACE. As a result, the airport
sponsor arranged for meetings that included the FAA, the
levee district, and USACE. The coordination and communi-
cation associated with the levee district and USACE took
place before the start of the environmental review process
and throughout the preparation of the EA. The airport spon-
sor also took precautionary measures to satisfy the interested
public. This included public hearings, workshops, a website
with draft materials, press releases, newspaper articles, meet-
ings with USACE and levee districts, and meetings with 
corporate aircraft users groups. These steps were all initiated,
and meetings held, before the start of the EA and continued
throughout the preparation of the EA. This is a practice that
was used to involve agencies throughout the entire planning
and NEPA documentation process. Of the involved and inter-
ested parties, a minor amount of opposition occurred but was
addressed before becoming an issue.

Key Environmental Issues

The key environmental issues considered before the start of
the environmental review process included floodplain and
floodways, noise, water quality, waters of the United States,
and environmental justice. The primary issue encountered
during preparation of the EA was associated with floodplains
and there was intense opposition from the levee districts.

A change to the Proposed Project occurred, as the project
was selected before FAA acceptance of the Engineered Ma-
terial Arresting System (EMAS) as an alternative for address-
ing RSA compliance. The Proposed Project was revised to
reflect the various refinements to the FAA RSA guidance
associated with the EMAS. The revised Proposed Project
called for the use of the EMAS to avoid floodway impacts as
anticipated by the sponsors’ consultant. The changes made to
the Proposed Project affected the schedule of the environ-
mental review, but in a positive way, because it resulted in a
Proposed Project that could be implemented without signifi-
cant environmental effects. This is a practice that was used to
review the entire range of reasonable alternatives to determine
which alternative would result in the least environmental
impact while meeting the purpose and need of the proposed
action.

The FAA, with the airport sponsor’s agreement, initiated
a change to the environmental review process. The change
was the addition of two hydraulic analyses to address con-
cerns expressed by the levee districts; as with the availability
of the EMAS, an alternative was found that would avoid or
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minimize effects to the levee. This change delayed the envi-
ronmental review process by approximately two years. This
delay could not have been avoided because the EMAS was
not an accepted technological alternative during the earlier
timeframe. Thus, the unique circumstances of the timing of
the project were affected by outside influences of technolog-
ical development.

Strategies Used to Integrate Planning 
and Environmental Review Processes

Strategies used to integrate planning and the environmental
review processes incorporated communication and coordina-
tion among involved agencies before the commencement of
the Proposed Project. The intensive agency coordination
done in the planning and environmental review processes
expedited the environmental review and approval process.

The changes and delays that occurred in the Proposed
Project as a result of the need for acceptance of the EMAS,
first by the FAA and then by the airport sponsor, were
unavoidable. The information with regard to the EMAS was
not available at the commencement of the environmental
review process; however, the later inclusion of the EMAS
shows the benefit of that process of identifying alternatives to
minimize impacts. Therefore, this Proposed Project resulted
in enhancing aviation safety while minimizing environmen-
tal effects.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

Coordination and communication among the FAA, the airport
sponsor, involved agencies, and the public were key strategies
that were used throughout the planning and NEPA documen-
tation processes. This moved the Proposed Project along and
allowed for issues expressed by the public and the levee dis-
trict to be addressed and resolved without litigation. This inter-
action also enabled the FAA to meet its mission to enhance
aviation safety while minimizing environmental effects.

The change to the environmental review process was the
result of the evolution of a technology that became available
at the time of the Proposed Project that could eliminate impacts
to the levees. The use of the EMAS had not been approved
by the FAA at the time of the start of the planning process for
the Proposed Project. Had the EMAS been an option at the
beginning of the planning process, the two-year delay might
have been avoided. Although this is a timing issue, the lesson
to be learned from this project is research what options
(including evolving technologies) are available and how alter-
natives can be designed to avoid environmental impacts.
This requires constant vigilance in working with the FAA to
identify any potential revisions to design standards that the
FAA may be considering.

CASE STUDY 5

Large Hub Airport
New Runway and New Terminal Building
Environmental Impact Statement

Project Description

The Proposed Project was identified through the Airport
Master Plan process, and the timing was in response to the
forecast growth. The Proposed Project included new runways,
a terminal facility, and related facilities. The additions were
desired to allow the airport to safely and efficiently accom-
modate future activity without incurring unacceptable aircraft
operational delay.

The airport sponsor’s engineering and planning offices
were instrumental in initiating the Proposed Project. The
planning group was responsible for planning and project ini-
tiation, and for providing data for the environmental review.
The FAA independently reviewed the data for inclusion in
the EIS. Processes related to the Proposed Project underway
at the same time consisted of the project design and wetland
permitting.

Key Planning Issues

A planning document was produced for the Proposed Project
that supported both the need and timing for the project. The
forecast and airfield modeling data and analysis were current
at the time of environmental disclosure and analysis. The
forecast was consistent with that of the TAF because it was
within 10% of the TAF and, therefore, approved by the FAA
for use in the NEPA documentation [see FAA Order 5050.4B,
paragraphs 706.b(3)(a)–(c) for information regarding the use
of forecasts that are different from the TAF]. Environmental
features were considered throughout the planning phase.

The FAA was responsible for a significant number of the
federal actions, decisions, and determinations that took place
before the commencement of the Proposed Project. Other
agencies involved with the EIS were USACE, EPA, FWS,
National Oceanic and Atmospheric Administration (NOAA),
U.S. Department of Agriculture, FHWA, a variety of state
departments, several county departments, area transit author-
ity, and state regional park authority. Advance meetings
regarding wetland mitigation and wetland permitting appli-
cations were held between the airport sponsor and USACE,
state environmental department, and county departments.

The FAA required a change to the original planned run-
way separation for the Proposed Project. It was initially
4,000 ft; however, the change increased the separation to
4,300 ft. The change was the result of the FAA’s requirement
to have at least 4,300 ft of separation between the centerlines
of parallel runways. This separation is required to enable
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independent operations under instrument meteorological con-
ditions. The extended separation was not considered in the
first stages of planning because the FAA’s policies on inde-
pendent operations were emerging at the outset of the envi-
ronmental review process.

Key Environmental Issues

The runway separation revision affected the schedule of the
environmental review by delaying the preparation of the draft
EIS by approximately three months. This change also resulted
in the need to acquire additional land for the Proposed Proj-
ect, which required a modification to the project being studied
in the EIS. The airport sponsor and the FAA jointly originated
the change to the Proposed Project and agreed that the change
was necessary for the completion of the project.

Several key environmental features were considered before
the start of the EIS, including noise, wetlands, and historic
and archeological resources. Environmental issues specifically
encountered during the preparation of the NEPA document
included stream impact mitigation, stormwater management,
and the relocation of the National Oceanic and Atmospheric
Administration’s National Weather Station (NOAA–NWS)
facilities. The stream mitigation issues and the relocation of
the NOAA–NWS facilities were not anticipated and had an
effect on the schedule of the NEPA documentation effort.

During the preparation of the EIS, the state environmen-
tal department and USACE introduced a new policy that
required stream impacts to be mitigated separately from wet-
land impacts. This policy was not finalized until after the
Record of Decision; therefore, these mitigation strategies
were not initially included in the stream mitigation step in the
planning phase. The relocation of the NOAA–NWS facilities
was another unexpected change that occurred during the
preparation of the EIS. At the outset of the EIS, the Proposed
Project would not have required substantial land acquisition.
The changes in the FAA policy on runway separation for
independent operations of parallel runways led to a redefini-
tion of the Proposed Project and the need to acquire land
from both NOAA and private parties. Although the private
parties were willing to sell land for the Proposed Project,
coordination of the transfer of NOAA land was complex and
time consuming.

Public opposition toward the Proposed Project was present
and based on concerns with noise issues. Several mechanisms
were used in public outreach, such as hearings, workshops,
newsletters, a website with draft materials, and press releases.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The airport sponsor took a significant number of steps before
beginning the environmental review process to expedite the
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process and to allow for a smooth transition between phases.
The actions taken included the following:

• Completing a Part 150 noise study for ultimate devel-
opment of the airport.

• Working with the surrounding counties to urge them to
incorporate land use plans and zoning regulations that
restrict noise-sensitive land use near the airport.

• Adding an environmental engineer to the planning depart-
ment to provide a full-time employee to act as liaison to
the FAA during the preparation of the EIS.

• Completing aviation activity forecasts and obtaining
approval from the FAA for the non-TAF forecasts to be
used in NEPA documentation.

• Briefing the FAA Airport District Office and the Region
Office on the Capital Construction Program as soon as it
was approved by the sponsor’s board of directors.

• Working with the FAA Airport District Office, region,
and headquarters to develop a comprehensive approach
to environmental review processing for the entire Capital
Construction Program.

• Performing airport-wide wetland delineation.
• Obtaining wetland mitigation credits sufficient to offset

the anticipated project impacts to wetlands.
• Performing two years of airport-wide surveys of rare,

threatened, and endangered species.
• Acquiring sufficient land for the Proposed Project.
• Performing inventories of on-airport archaeological and

historic resources.
• Working closely with the FAA to establish a program-

matic memorandum of agreement among the state 
historic preservation office, the Advisory Council on
Historic Preservation, and the airport sponsor regard-
ing Section 106 processing for airport projects.

• Working with the state air agency and the MPO to ensure
that the State Implementation Plan for ozone included
the project-related construction emissions, which was
critical to the successful completion of the General
Conformity Analysis and FAA’s General Conformity
Determination.

The Proposed Project could have better transitioned
between the planning and environmental review processes
had the airport sponsor conducted the archaeological surveys
and wetland delineations for off-airport property before the
start of the environmental review process. The need to acquire
the off-airport land did not emerge until after the environ-
mental review process had begun; thus, the airport sponsor
had no way of knowing the information would be needed.

For archeological surveys and environmental due dili-
gence surveys for hazardous materials to be conducted, the
airport sponsor, with approval from the FAA, used an on-call
task order contract. These surveys expedited the environmen-
tal review. The environmental review process was slowed
because there was no scoping response from NOAA–NWS.
With the redefinition of the Proposed Project based on a
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4,300-ft runway separation, it became necessary to acquire
property from NOAA adjacent to the airport.

Finally, the two counties in which the airport is located sub-
mitted extensive comments both on the draft EIS and on the
wetland permit application. Numerous meetings with the coun-
ties were needed to resolve the comments, which also affected
the time the FAA needed to complete the draft and final EISs.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

A significant amount of work and planning took place before
the start of the NEPA documentation. This resulted in a positive
effect on the successful completion of the NEPA documenta-
tion and the schedule for the environmental review process.

CASE STUDY 6

Large Hub Airport
New Runway, Terminal Development, and Support

Facilities
Environmental Impact Statement

Project Description

The Proposed Project was developed to meet the future capac-
ity needs of the airport and was driven mainly by the airport
sponsor’s executive office. The airport sponsor’s planning
and construction offices were responsible for the planning,
project initiation, and for providing data for use in the EIS.
The Proposed Project was part of the Airport Master Plan and
identified in an adequacy study prepared for the airport spon-
sor and in a separate airport planning process.

The state’s environmental policy process was underway
at the same time as the environmental review process. This
process requires separate state approval of the Proposed
Project.

Key Planning Issues

The forecast and airfield modeling data and analysis were
current at the time of the Proposed Project and within accept-
able variation of the TAF. A planning document was pro-
duced with adequate justification in planning for the design
aircraft and planning documents that support the Proposed
Project’s need and timing.

Key Environmental Issues

The Proposed Project went forward without any design
changes from the airport sponsor or the FAA. The approach
to the environmental review process was approved by the

FAA and the state’s environmental department before initia-
tion, and no issues occurred thereafter.

All environmental issues identified by the state and fed-
eral agencies were considered during the environmental
review process. Two of these issues were key to the comple-
tion of the NEPA documentation: community noise issues
and wildlife refuge impacts. As a result of the analysis of the
impacts to the wildlife refuge, additional surveys and coordi-
nation were necessary to fully address the issue. This resulted
in additional time and cost associated with the completion of
the analysis of wildlife refuge impacts.

All federal, state, and local agencies participated in the
environmental review process, and had no concerns or objec-
tions. The steps taken to coordinate with these interested
agencies included technical advisory committees, agency-
specific involvement in analyses, Memorandum of Under-
standing development and execution, and extensive analysis
coordinated with the FWS and state historic preservation
officer. The sponsor also coordinated with the state environ-
mental department officials.

The Proposed Project did receive a significant amount of
public opposition, specifically from individual citizens, citi-
zen groups, and elected officials. The focus of the opposition
was on the environmental review process (both federal and
state) and aircraft noise issues. Litigation was anticipated and
did occur.

The following mechanisms were used in the planning and
environmental review process for public outreach:

• Hearings,
• Workshops,
• Study committees,
• Newsletters,
• Press releases,
• Newspaper articles, and
• Peer review groups.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned well from the planning
process into the environmental review process as a result of 
the environmental approvals being given for each step of the
process. This was an integral part of the planning and decision-
making phase. In addition, state approval of the Proposed Proj-
ect was accomplished on a timeframe that was concurrent with
the environmental review process. The airport sponsor coordi-
nated with the FAA to ensure that the state environmental
review process and the federal environmental review process
were coordinated as much as possible and that duplication of
effort in preparation of environmental review was minimized.
This required the lead agency for the state environmental
review process and the FAA to work together in identifying
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issues, resolving documentation strategies, and making key
decisions on environmental analysis issues.

Another key strategy used to expedite the environmental
review process was that the sponsor funded an FAA employee
to process the NEPA documentation. This enabled the airport
sponsor to ensure that there was a dedicated person at the
FAA who was tasked with completing the environmental
review process. The airport sponsor had the internal mecha-
nisms to fund such a position; therefore, this practice was
used for the environmental review process on this controver-
sial and complex project.

In addition, the environmental review process was focused
because prior steps in the airport planning process were used to
eliminate numerous alternatives during the planning and envi-
ronmental review processes. This focusing practice was used
for ensuring that all reasonable alternatives were identified and
addressed in the NEPA document.

The Proposed Project could have transitioned better be-
tween the planning and environmental review processes had
less time been spent on steps in the planning process that did not
move the project forward (e.g., development of alternatives that
did not meet the purpose and need of the project). Also, the
environmental review process was slowed owing to the FAA
internal review process, litigation and the threat of litigation,
the need to develop additional information with respect to the
wildlife refuge, and inter-agency coordination and agreements.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The completion of each step of the environmental review
process resulted in no changes to the Proposed Project once
the NEPA documentation was started, which allowed for a
timely conclusion of the environmental review process. The
environmental review process was slowed by the amount of
public opposition, the litigation that occurred, and the antic-
ipated continued threat of litigation. The public opposition
required additional noise-related studies and additional stud-
ies on the impacts to the wildlife refuge, which resulted in
some delay to the environmental review process. Had there
been no environmental opposition, the Proposed Project time-
line would have been completed with little delay.

CASE STUDY 7

Medium Hub Airport
Runway Safety Area Improvements
Environmental Assessment

Project Description

The Proposed Project was needed to improve the RSA at the
airport. While conducting the Airport Master Plan Update, the

12

airport sponsor was made aware that improvements to the
RSA were needed. The key drivers behind the Proposed Proj-
ect were the airport sponsor’s planning and engineering offices.
These offices were responsible for the planning and environ-
mental review of the Proposed Project. Interpretation of FAA
guidance encouraged the airport sponsor to pursue the Pro-
posed Project.

Several other processes related to this project were under-
way at the same time. These included all the required permit-
ting for the Proposed Project, land acquisition, and project
design.

Key Planning Issues

The Proposed Project was part of the Airport Master Plan
Update. The airport sponsor prepared a planning document that
supported the Proposed Project purpose and need, and identi-
fied the timing for implementation during the preparation of the
Master Plan Update. In addition, the forecast and airfield mod-
eling data and analysis were consistent with the TAF.

For the airport sponsor, the planning phase of the Proposed
Project was straightforward, without disruptions or changes.
The public in the vicinity of the airport showed slight interest in
the Proposed Project, but no organized opposition to the proj-
ect occurred. The airport sponsor held hearings and released
newspaper articles to inform the interested public about the
Master Plan Update. In addition to the public, USACE and state
environmental departments were also interested in the Pro-
posed Project. The airport sponsor held resource agency meet-
ings to coordinate with these agencies.

Key Environmental Issues

The key environmental issues considered before the com-
mencement of the environmental review process were wetlands
and noise. Wetlands was the predominant issue encountered
during the environmental review process. The airport sponsor
proposed to mitigate the impacts to wetlands by acquiring
nearby lands that would be used to reestablish the disturbed
wetlands. There were no other environmental issues encoun-
tered as part of the NEPA documentation.

The community in the vicinity of the Proposed Project
showed some interest with questions and a few comments
on the draft EA. However, public involvement and agency
consultations indicated no opposition to the environmental
process or the environmental effects that would result for the
Proposed Project.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned well from the identifica-
tion and definition of the project into the environmental review
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process through ongoing discussion with the FAA and all
resource agencies. The practice to establish communication
among all parties early in the planning process and to keep all
parties informed was used throughout the planning and envi-
ronmental review processes. The Proposed Project was a suc-
cess and no negative comments regarding the planning or
environmental review processes were received by the airport
sponsor.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

As a result of the coordination and communication that took
place among the involved agencies during the planning
process, the Proposed Project was accomplished without
changes or the addition of any alternatives. This allowed for
the environmental review process to be completed in an effi-
cient and timely manner.

CASE STUDY 8

Medium Hub Airport
Master Plan Projects
Environmental Impact Statement

Project Description

The Proposed Project reflected the periodic update of the Air-
port Master Plan. The airport director was the compelling
force behind the Proposed Project, whereas the airport spon-
sor’s engineering and planning offices were responsible for
the initiation and the provision of data for the environmental
review of the Proposed Project. Furthermore, interpretation
of FAA guidance encouraged the airport sponsor to pursue
the Master Plan projects. The FAA assisted the airport spon-
sor in the identification of the need for the various Master
Plan projects.

At the start of the environmental review process, the air-
port sponsor did not identify any specific permits that would
be required for the implementation of the Proposed Project.

Key Planning Issues

The Proposed Project included all of the improvements in-
cluded in the Master Plan Update. Therefore, a planning doc-
ument was produced that supported both the need and timing
of the Proposed Project. The forecast and airfield modeling
data and analysis were current at the time of the environmen-
tal disclosure and analysis, and the forecast was consistent
with that of the TAF.

The airport sponsor worked with several agencies during
the planning process to identify issues, including USACE,

state environmental departments, FWS, state historic preserva-
tion officer, and state fish and game. The airport sponsor held
study advisory committees and regulatory agency meetings to
coordinate with these agencies. The airport sponsor also com-
municated and coordinated with the regulatory agencies before
submitting the Proposed Project to the FAA and continued to
do so throughout the planning process.

Key Environmental Issues

All required environmental issues were considered as part 
of the Master Plan. Later, during the environmental review
process, wetlands, air quality, archaeological and historical
sites, endangered species, and noise were all specifically iden-
tified as key issues. All of these issues were expected 
because the information was gathered as part of the Master
Plan process. However, during the environmental review
process, it was determined that additional information with
regard to the archaeological and historical sites, beyond what
was already available, was needed.

There was public opposition to the Proposed Project pri-
marily owing to concerns over airport noise and property
acquisition issues. The opposition was not widespread and
came primarily from individual citizens and environmen-
tal groups. Although the threat of litigation was present dur-
ing the environmental review process, no litigation occurred
because the concerns were addressed. The communication
techniques used by the airport sponsor during the planning
process (e.g., workshops, focus groups, study committees,
press releases, and newspaper articles) continued during the
environmental review process. The community became accli-
mated to being informed about the Proposed Project through
these communication efforts.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project progressed well from the identification
and definition phase to the environmental review process
owing to close coordination with the FAA and all the regulatory
agencies involved, particularly USACE. This close coordina-
tion among the involved agencies expedited the environmental
review as well.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

As mentioned earlier, the successful integration of the plan-
ning and environmental review processes was attributed to the
proactive communication and coordination among the agen-
cies. This proactive communication and coordination is a prac-
tice that allowed for the planning and environmental review
processes to move forward. The integration might have been
improved still further had all the archeological and historical
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data that were needed been available. This was a minor issue,
but could have enhanced the process.

CASE STUDY 9

Non-Hub Airport
Replacement Airport
Environmental Impact Statement

Project Description

The Proposed Project was required because the existing air-
port did not meet FAA Airport Design Standards, could not
satisfy future aviation needs, and did not meet weather relia-
bility requirements. The airport sponsor elected to replace the
existing airport with a new airport that would meet the stan-
dards, satisfy future aviation needs, and meet the weather
reliability requirements. The airport sponsor requested fed-
eral grants to fund a portion of the new replacement airport.

The airport sponsor was the main driver behind the Pro-
posed Project, and FAA guidance encouraged the airport
sponsor to pursue the project.

Key Planning Issues

The Proposed Project was part of the Master Planning Process
after it became apparent that no acceptable alternatives to
achieve FAA Airport Design Standards inside the property
boundaries were available at the existing airport. The forecast
and airfield modeling data and analysis were current at the
time of the environmental analyses, but were based on the con-
strained airport configuration. The same is true with the TAF;
the airport sponsor’s forecast was consistent with the TAF, but
was based on the constrained airport environment.

The airport sponsor anticipated a large amount of public
opposition to the Proposed Project. The opposition was pri-
marily the result of the current airport users’ concerns with
moving the location of the airport, which was considered to 
be an inconvenience (the existing airport is centrally located
within the community). Another concern of the surrounding
community was that the development of a replacement airport
would have a negative effect on the economy of the local area.
As a result of this concern, the airport sponsor initiated and
facilitated open communication among the interested parties.

Key Environmental Issues

Several key environmental issues were encountered in the
environmental review process, including impacts to wetlands,
waterfowl, and water quality. The airport sponsor initiated
changes to the layout of the replacement airport on the pro-
posed site to minimize the impacts that the replacement air-
port would have on wetlands, waterfowl, and water quality. In
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addition, the airport sponsor identified a strategy to mitigate
the impacts to wetlands.

The airport sponsor anticipated widespread public opposi-
tion to be focused on the environmental impacts of developing
the replacement airport. However, at the time of this report, the
environmental review process was underway and the magni-
tude of public opposition was not reportable because the draft
EIS has not been published for public review.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The airport sponsor has specifically made the planning docu-
ments and information gathered during the planning process
available to the community and interested public. This strategy
has been a success and a great asset in providing the public
with information regarding the Proposed Project. The airport
sponsor has indicated that it hoped that the FAA would con-
tinue the public involvement process that was started with the
planning process and build on the efforts that have occurred to
date during the environmental review process.

The integration was difficult in the sense that the delays
between draft planning documents and final planning docu-
ments caused public concerns because they were not able to
see the progress. The airport sponsor reported that if the delays
had been limited the concerns might not have been as intense.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The Proposed Project was integrated somewhat smoothly with
several delays in regard to the draft planning documents. Addi-
tionally, the airport sponsor believes that the Proposed Project,
which is on a strict timeframe, has been hindered by the envi-
ronmental review process. Furthermore, the cost of the envi-
ronmental review process has greatly increased the overall
cost of the Proposed Project.

CASE STUDY 10

Large Hub Airport
New Runway and Master Plan Projects
Environmental Impact Statement

Project Description

The Proposed Project was desired to address specific opera-
tional issues at the airport and was identified through the Air-
field Capacity Enhancement Plan. The main driver behind the
Proposed Project was the airport sponsor’s planning group,
with widespread regional support. The airport sponsor’s plan-
ning group was responsible for the planning and project initi-
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ation efforts and the airport sponsor’s environmental staff was
responsible for supporting the environmental review.

Several processes related to the Proposed Project were ini-
tiated at the same time: the airport sponsor initiated an Airport
Master Plan, which was soon followed by the FAA EIS process
and a preliminary engineering study to produce more refined
engineering information about the runway project. Wetland
permitting was initiated toward the end of the EIS. The EIS
served as a document to meet the NEPA and state mini-NEPA
process. A benefit–cost analysis was completed at the same
time as the NEPA documentation and was a prerequisite
before the FAA would issue the environmental finding.

Key Planning Issues

The forecast and airfield modeling data and analysis were
current at the time the EIS was initiated and were consistent
with that of the TAF. The Master Plan Update documentation
supported both the need and timing of the Proposed Project.
Owing to the length of time necessary to complete the EIS
(two years) and unexpected growth in air travel at the time,
before the FAA issued its final EIS, the master plan forecasts
no longer met the FAA policy for compatibility with the
TAF. As a result, the FAA required the preparation of a sup-
plemental EIS to address the effects of the higher level of
activity on the Master Plan projects.

Because of concerns with the Proposed Project, a regional
effort was undertaken before the Master Plan to identify
expansion possibilities at other airports or the possibility of
building a new airport for the region. As a result, extensive
public and agency coordination was conducted before the
Master Plan was initiated. This regional coordination led to
support by regional elected officials, as well as a regional
resolution calling for the project and a timetable for the
project.

During the EIS, extensive coordination was conducted
with agencies with special expertise. The regulatory agencies
involved with the Proposed Project were the city, USACE,
regional council (MPO), state DOT, and regional air agency.
The state environmental department would not actively parti-
cipate in the environmental review.

As the primary public and agency interest in the Pro-
posed Project focused on the runway, lesser detail concern-
ing needed terminal and landside projects was conducted 
in the Master Plan. As a result, during the EIS, additional
planning detail was requested of the airport sponsor con-
cerning these facilities. As the planning, engineering, and
environmental review processes were conducted concur-
rently, minor delays were incurred. To minimize these delays,
the airport sponsor conducted bi-weekly meetings between
the airport staff, FAA, and the contractors conducting the par-
allel efforts.

Key Environmental Issues

Environmental conditions were considered in the planning
document and included noise, air quality, and land acquisi-
tions. These conditions were encountered, in addition to social
equity, wetlands, and construction during the environmental
review process. The only unexpected environmental issue
encountered was associated with wetland impacts, because
litigation initiated at about the time of the EIS prevented access
to lands to be acquired to survey for wetlands.

The wetlands issue led to a change in the Proposed Proj-
ect. The change affected the schedule, causing a delay of
about six months. Without access to the lands to be acquired,
the EIS evaluated wetlands based on an estimate of those
likely to be present. Thus, the draft EIS considered about half
of the wetlands actually present and also underestimated the
location of a nearby creek that was slated to be relocated.

As noted earlier, the Master Plan forecast was compatible
with the TAF when the EIS was initiated. However, by the
time the final EIS was to be produced, actual activity had
increased and the TAF was revised substantially higher than
the Master Plan. Thus, the FAA required a supplemental EIS,
which further delayed the final environmental finding by about
one year. Although the airport sponsor resisted the change, it
did agree that the change was necessary for the completion of
the EIS process.

A significant amount of public opposition was expressed
toward the new runway and caused some delay. The com-
munity expressed great interest and undertook detailed scrutiny
of the Proposed Project. The airport sponsor characterized
the opposition as intense, vigorous, and widespread. The
concerns, which were based on environmental grounds, led
to litigation. The FAA and the airport sponsor prevailed in all
court cases. The airport sponsor tried several strategies to
communicate with the public. These included workshops,
focus groups, study committees, newsletters, a website, and
newspaper articles. In addition to the public, USACE partic-
ipated in the environmental review.

Pressure for extended public participation periods was not
fully anticipated and added significant time to the previously
set schedule.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned well from the planning
phase to the environmental review process as a result of the
airport sponsor forming an internal preliminary runway plan-
ning and engineering group that consisted of airport staff,
FAA, airport consultants, and FAA consultants. The Master
Plan and the Airport Capacity Enhancement Plan also assisted
in moving the Proposed Project and the environmental review
process forward.
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The Proposed Project may have transitioned better had the
FAA planning staff been more engaged and had access to
needed lands been available. As the Master Plan Update
focused on the runway, additional time was also spent in the
environmental review process defining the terminal and land-
side projects. Additionally, construction of the Proposed Proj-
ect was delayed owing to litigation and complications that
arose during the permitting process. Satisfying the data needs
of all regulatory agencies as part of the environmental review
process allows permitting activities to move forward in an
efficient manner.

Although delays were encountered in the process, it was
completed within the average duration for a NEPA document.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The Proposed Project integrated well owing to the concurrent
nature of the planning, environmental, and preliminary engi-
neering processes. However, the changes and delays with
regard to the wetlands and public opposition might have been
eliminated had they been anticipated in the planning stages of
the runway project. The Proposed Project might have bene-
fited from additional FAA involvement during the planning
process and from more effective communication with the sur-
rounding communities and agencies. This would have enabled
the airport sponsor to resolve the issues before they became 
a concern. Therefore, a practice to ensure that involvement
from the FAA and communication with all stakeholders was
established early in the planning process and used effectively
throughout the planning and environmental review processes.

CASE STUDY 11

Non-Hub Airport
Changes to Airport Layout Plan as a Result of Wildlife

Hazard Management Plan
Environmental Assessment

Project Description

The Proposed Project was considered necessary to alleviate
wildlife hazards, specifically collisions between aircraft and
birds, which had occurred on the airfield. The airport spon-
sor’s operations department was the key driver behind the
Proposed Project, with the airport sponsor being responsible
for the planning and initiation of the project.

The need for the Proposed Project was identified after
pilots reported repeated bird strikes. The airport sponsor indi-
cated that this was probably the result of increased popula-
tions of both seasonal migratory and year-round bird species
at the airport. The airport sponsor completed studies and iden-
tified an initial wildlife hazard management concept. Follow-

16

ing the U.S. Supreme Court wetland ruling that would make
it easier for the airport sponsor to fill isolated wetlands, which
were habitat for many of the bird species, the airport sponsor
began to actively pursue the Proposed Project. The airport
sponsor completed a Wildlife Hazard Assessment approxi-
mately one year after the U.S. Supreme Court decision. In
addition, several processes related to the Proposed Project
were underway at the same time and included USACE and
state joint wetland fill permit application review, and other
state and local approvals.

Key Planning Issues

The Proposed Project was not part of a Master Plan. Thus,
documents, such as the Wildlife Hazard Management Plan
and Airport Master Drainage Plan were produced as separate
planning documents. The forecast and airfield modeling data
and analysis were current and the forecast was consistent
with the TAF.

The airport sponsor conducted meetings to coordinate
with federal, state, and local agencies and stakeholders to
inform them of the planning process.

Key Environmental Issues

Key environmental features considered before the commence-
ment of the environmental review process were wetlands
and waterways. In addition to the wetlands and waterways,
water quality, and threatened and endangered species were
encountered during the preparation of the EA. Of these, 
the threatened and endangered species were unexpected
environmental issues that required additional research and
analysis.

The Proposed Project was changed during the environ-
mental review process, and was initiated by the airport spon-
sor and regulatory agencies to avoid or minimize effects on
environmental features. The motivation for the change was
the discovery of a federally listed endangered plant species.
The change entailed the reduction in wetland fill area owing
to the presence of endangered plant populations within the
grading limit. In addition, a five-year monitoring program
was established to determine the effects of the wetland fill on
the endangered plant species. The grading limits were also
revised in other wetland fill areas to avoid additional plant
populations. These changes to the Proposed Project delayed
the proposed schedule of the review process by approxi-
mately five months. Most of the delay, three to four months,
was attributed to having to wait for the plant species bloom
cycle to complete the assessment and identification.

The environmental review process for the Proposed Project
experienced delays owing to the need for an endangered plant
survey. The FWS requested the survey and the sponsor agreed.
Because the FWS was not one of the agencies involved in the
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planning process, the changes to the Proposed Project occurred
during the environmental review process. The endangered
plant survey materially changed the cost of the environmen-
tal review and delayed the review process by approximately
five months.

The surrounding public showed some interest in the Pro-
posed Project and provided a few questions and comments
on the draft EA; however, no significant concern or opposi-
tion was expressed. A website with draft materials and press
releases was made available to the public to both communi-
cate with and reach out to those interested.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned well between the planning
and environmental review processes as the preparation of
studies for the Proposed Project included environmental con-
siderations such as wetlands and waterways. This helped
lead to a smooth transition between the planning and envi-
ronmental review processes. However, the integration could
have been improved had the environmental considerations
included the threatened and endangered species that later
resulted in changes to the Proposed Project.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The coordination and communication with various agencies
aided in the integration between planning and environmental
review processes. The one agency not involved in the planning
process (the FWS) initiated the major change to the Proposed
Project. Had they been involved before NEPA was initiated,
the change and delay to the schedule might have been avoided.
Thus, the lack of information on the endangered plant species
shows the importance of an environmental inventory at an 
airport. As noted in FAA Advisory Circular 150/5070-6B,
Chapter 5, conducting a resource inventory of the airport’s
environmental setting during or before the planning process
facilitates the integration of the planning and environmental
review processes in this case.

CASE STUDY 12

Medium Hub Airport
New Runway
Environmental Impact Statement

Project Description

The Proposed Project, a new runway, was needed to accom-
modate existing and future aviation demand and to maintain a
high level of passenger convenience at an acceptable level of

delay. The Proposed Project was identified through the Airport
Master Plan, state DOT, and FAA studies and airport observa-
tions, but was officially conceived through the Master Plan.

The airport sponsor’s planning office was the key driver
behind the Proposed Project. It was also responsible for pro-
viding planning and environmental data for the completion of
the NEPA document. Interpretation of FAA guidance encour-
aged the airport sponsor to undertake the Proposed Project.

Numerous other processes related to the Proposed Project
were underway at the same time, including the Conceptual
Stormwater Management Master Plan, the state environmen-
tal permit application, the benefit–cost analysis, and the Letter-
of-Intent.

Key Planning Issues

The Proposed Project was part of a Master Plan. The plan-
ning document supported the need and timing of the Pro-
posed Project as well. The forecast and airfield modeling data
and analyses were current at the time of the preparation of the
EIS and the forecast was consistent with the TAF.

The airport sponsor approached the FAA about NEPA com-
pliance needs more than a year before the process started. The
proactive approach and coordination with the FAA allowed the
planning process to be completed without any changes occur-
ring before the start of the Proposed Project. Staff reported
that involving the FAA as early as possible in the planning
process to discuss the Proposed Project and to identify the
requirements was key.

Key Environmental Issues

Environmental issues were not considered before the envi-
ronmental review process. The following issues were consid-
ered by the airport sponsor to be the key issues encountered
during the environmental review process: noise, air quality,
and historic resources.

The airport sponsor reported that changes were initiated
after the environmental review process began and that these
changes were originated by the FAA. The reason for the
changes was that the FAA indicated a need for additional
public involvement during the environmental review process
(however, given that this was an EIS, the FAA was manag-
ing the environmental review process and the airport sponsor
was not in a position to conduct the public involvement
aspect of the environmental review process). It is noted that
a new runway is one of three project types that require the air-
port sponsor to offer an opportunity for a public hearing and
conduct such a hearing if the public desires that the meeting
occurs. The airport sponsor also indicated that the FAA insti-
tuted focus group meetings and additional public workshops
and outreach programs. The airport sponsor did not agree with
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the changes and expressed moderate opposition. These changes
added nearly $1.33 million to the environmental review and
delayed the schedule by at least six months.

Public opposition was expressed toward the Proposed
Project and was based on environmental grounds. The oppo-
sition was not widespread but was moderately intense. The
opposed parties included individual citizens, citizen groups,
communities, homeowner associations, and elected officials.
The issues were focused on the need for the Proposed Proj-
ect. The airport sponsor provided information on the Pro-
posed Project to the public and associated agencies through
workshops, focus groups, websites, newspaper articles, and
briefings to various groups.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned successfully from the plan-
ning process to the environmental review process. This was
largely the result of excellent communication between the air-
port sponsor’s planning team and the FAA. In addition, there
was a clear understanding of the purpose and need of the Pro-
posed Project by both the sponsor and the FAA. The airport
sponsor indicated that the environmental review could have
been expedited because all the planning was completed before
initiating the environmental review process. However, the air-
port sponsor believed that the need to engage in more public
outreach and the iterations of internal FAA review slowed
down the environmental review process.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The open communication, coordination and, specifically, the
focus groups, acted as successful strategies in the integration
of the planning and environmental review processes. This prac-
tice was used to actively engage the stakeholders throughout
the planning and environmental review processes. The airport
sponsor noted that few changes were made to the Proposed
Project and the changes that did occur were initiated by the
FAA with legitimate reasons. The airport sponsor considered
the integration of the planning and environmental review pro-
cesses to be “average to better than most.”

CASE STUDY 13

Large Hub Airport
New Runway and Associated Projects
Environmental Impact Statement

Project Description

The Proposed Project, a new runway, was needed as the air-
port was consistently experiencing delays. It was identified

18

through measurements of the annual total delay at the airport.
The new runway was also considered the key project in the
recently completed Airport Master Plan. The original project
was a 6,000-ft-long new runway and a NEPA document was
prepared that analyzed the impacts associated with that Pro-
posed Project. However, the 6,000-ft runway was not con-
structed. Subsequently, an environmental review process for
a 9,000-ft-long runway was then initiated. The NEPA docu-
ment focused on the Proposed Project as a new 9,000-ft run-
way and not a 3,000-ft extension to the 6,000-ft runway that
was previously the subject of a NEPA document. There were
no other processes related to this Proposed Project underway
at the same time.

The airport sponsor’s aviation director was the key driver
behind the Proposed Project. The airport sponsor’s planning
group was the responsible department for the planning and
initiation of the Proposed Project, as well as for providing
data for the environmental review of the Proposed Project.

Key Planning Issues

The Proposed Project was part of the Master Plan. In addi-
tion, numerous internal planning documents were produced
concerning the need for airfield capacity. However, none of
these planning documents took into account the environmen-
tal conditions or the probable impact of the Proposed Project
on local environmental conditions. The forecast and airfield
modeling data and analysis were current at the time of the
planning process. The forecast was also consistent with that
of the TAF.

Key Environmental Issues

The airport sponsor approached the FAA about the environ-
mental review process less than one year before the expected
construction start date. The FAA did not suggest or require
any changes to the Proposed Project before the start of the
environmental review process.

Environmental conditions were not considered in the Mas-
ter Plan. During the environmental review process, air quality
was the biggest environmental issue expected by the airport
sponsor. However, the air quality impacts were not significant
and no mitigation measures were required.

Two regulatory agencies were involved with the Proposed
Project: the FHWA and the state environmental department.
The airport sponsor and the FAA met with both agencies,
informed the agencies how the Proposed Project had changed
since the start of the planning process, and listened to their
ideas. Before the start of the environmental review process,
the airport sponsor coordinated with the state environmental
department. The FHWA served as a cooperating agency on
the EIS, subject to a written agreement signed by the FAA
and FHWA.
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Public opposition was expressed toward the Proposed Proj-
ect. The opposition was not widespread (consisting of local
jurisdictions and various citizens) and consisted of questions
and a few comments, but did not lead to litigation. The con-
cerns were focused in communities near the airport and were
based on environmental grounds (primarily air quality).

The EPA-requested changes to the NEPA documentation
focused on how the project was characterized and the alterna-
tives to be considered. The original description of the Proposed
Project was an extension to the 6,000-ft-long runway that had
been the subject of a previous NEPA document; however, this
6,000-ft runway was never constructed. The EPA requested
that one of the alternatives be a 9,000-ft-long runway, rather
than a 3,000-ft extension to a runway that did not yet exist.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The airport sponsor was involved throughout the entire inte-
gration of the planning and environmental review processes
and the transition went well. The environmental review was
expedited owing to the FAA, its EIS consultant, and the 
airport sponsor’s staff working closely and well together.
The environmental review process could have been further
enhanced if the environmental issues had been considered
during the planning process. Thus, this relationship among
the FAA, its EIS consultant, and the airport sponsor was con-
sidered “new” at the time. An effective practice was to have
the FAA planners and environmental protection specialists
involved during the airport sponsor’s planning process to
allow for the smooth transition between the planning and
environmental review processes.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

As mentioned previously, the planning and environmental
review processes were integrated successfully by the coordi-
nation and communication among the involved parties. The
airport sponsor also took a proactive approach to the Proposed
Project and contacted the FAA during the planning process.

CASE STUDY 14

Non-Hub Airport
New Crosswind Runway
Environmental Assessment

Project Description

The Proposed Project was identified by the airport sponsor to
allow aircraft to safely operate under crosswind conditions.
It was identified through an Airport Master Planning process.

The local chief executive officers were the main drivers
behind the Proposed Project, and the city (which is the airport
operator) was responsible for the initiation and environmen-
tal review of the project. The FAA was active in the origi-
nation of the Proposed Project and encouraged the airport
sponsor to undertake it.

All processes related to the Proposed Project were put on
hold while the environmental review process was completed.
The land acquisition, project design and, ultimately, con-
struction were specifically held up until completion of the
environmental review process.

Key Planning Issues

The Proposed Project was identified through the Master Plan-
ning phase and was part of the Airport Master Plan. A plan-
ning document was produced that supported both the need
and timing of the Proposed Project. The forecast and airfield
modeling data and analysis were current at the time of the
environmental disclosure and analysis. The forecast was also
consistent with that of the TAF.

Environmental conditions were not considered in the
planning phase; however, an EA was developed for the Pro-
posed Project separate from the Master Plan. The airport
sponsor approached the FAA about NEPA compliance needs
six months in advance of starting the process. In addition to
the FAA, several other agencies were contacted by the air-
port sponsor before submitting the ALP for initial review to
the FAA: the state DOT, state historic preservation office,
state environment department, FWS, USACE, and the state
department of game and fish. Letters and public information
workshops were presented to coordinate with these agencies.

Key Environmental Issues

Environmental issues were not considered in the planning
phase. A cultural resource was unexpectedly found during
the preparation of the EA, which ultimately resulted in a
change to the alignment of the crosswind runway. The FAA,
city, and state historic preservation officer required that 
the change be made to avoid adverse impacts to cultural
resources. The airport sponsor agreed that the change was
necessary to avoid the cultural resources and revised the align-
ment of the Proposed Project. The change took place after
the environmental review process had begun; therefore, addi-
tional planning was required as part of the environmental
review process, extending the environmental review process
by one month.

There was slight opposition from the public toward the
Proposed Project; however, it was not widespread and was
resolved without litigation. Community participation in the
environmental review process was limited. Some members
of the public asked questions and commented on the draft
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EA. The airport sponsors conducted workshops and provided
draft material to the public to communicate and reach out to
those who might be interested.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The transition of the Proposed Project from the planning
process to the environmental review process was not consid-
ered by the airport sponsor to be a good transition. The airport
sponsor indicated that the FAA took approximately eight
months for their review of the draft EA. The airport sponsor
reported that no reason was given for the lengthy review. Other
than this issue, the airport sponsor indicated that the environ-
mental review process went well and it had no complaints or
recommendations for improving the process.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The communication and coordination between the airport
sponsor and the involved agencies before the commencement
of the environmental review process was useful; however, the
lack of information with regard to the presence of the cultural
resources added what the airport sponsor believed was a sig-
nificant amount of time to the environmental review process.
The airport sponsor reported that the FAA spent additional
time in its reviews, which delayed the environmental review
process. The airport sponsor indicated that further communi-
cation and coordination throughout both the planning process
and the environmental review process instead of just in the
planning phase might have resulted in a more successful proj-
ect. A more effective process might be to establish and main-
tain the lines of communication throughout both the planning
and environmental review processes.

CASE STUDY 15

Large Hub Airport
Terminal Building Modernization
Environmental Assessment

Project Description

The Proposed Project was developed to accommodate new
foreign flag entrants into the market using wide-body aircraft.
There was a need for more gate frontage space, hold-room
capacity, and concessions to serve an increasingly diverse
customer base. The Proposed Project was identified through
the Airport Master Plan process. The need for the Proposed
Project was confirmed by a facilities exercise that was
based on increased demand over and above the Master Plan
expectations.

The airport sponsor’s planning group was the main driver
behind the Proposed Project. The airport sponsor was also
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responsible for the initiation and environmental review of the
Proposed Project. No other related processes were underway
at the same time as the Proposed Project; therefore, it was the
focus of the airport sponsor.

Key Planning Issues

The Proposed Project was identified through the master plan-
ning process and was part of the Airport Master Plan. A plan-
ning document was produced and was advanced to support
the need and timing of the Proposed Project by the means of
supplemental planning. The forecast was current at the time
of the environmental analysis, but the airfield modeling was
not current. Furthermore, the forecast was not technically
consistent with that of the TAF, as it was completed before the
TAF [see FAA Order 5050.4B, paragraphs 706.b(3)(a)–(c)
for information regarding the use of forecasts that are differ-
ent from the TAF].

The Proposed Project was part of the Passenger Facility
Charge application. Therefore, the airport sponsor approached
the FAA about NEPA compliance needs a year before the
environmental review process began in order to impose the
Passenger Facility Charge. The FAA did not suggest or
require changes to the Proposed Project before the beginning
of the environmental review process.

In addition to coordination with the FAA several other
agencies were involved, including the EPA, USACE, FWS,
and the state council on environmental quality. The airport
sponsor contacted these agencies and received input on the
Proposed Project before submitting it to the FAA.

Key Environmental Issues

Environmental conditions were considered in the planning of
the Proposed Project and included an air quality analysis.
This was the only notable environmental issue encountered
in the Proposed Project and no unexpected issues occurred.
Without any environmental issues occurring as a result of the
Proposed Project, no changes were suggested or required
throughout the environmental review process.

No public opposition was expected nor did any occur
throughout the environmental review process. The public ex-
pressed little interest and had no comments or questions about
the Proposed Project. The majority of the airport sponsor’s avi-
ation users supported the Proposed Project, which included all
airlines but one. The airport sponsor coordinated with the air-
lines and potential tenant airlines during the planning process.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project progressed well from the planning
process to the environmental review process. This was the
result of the preliminary definition document being used as
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the basis for the NEPA document. The airport sponsor did
not identify any steps that could have been done to better
transition the Proposed Project from the planning process to
the environmental review process.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The good working relationship between the airport sponsor
and the FAA led to a smooth integration of the Proposed
Project from the planning process to the environmental review
process. The planning and environmental review processes
were uneventful and underwent no changes. This was par-
tially the result of not having any unexpected environmental
concerns or any opposition to the Proposed Project, but also
the result of coordination and communication between the
involved parties and agencies.

CASE STUDY 16

Non-Hub Airport
Apron Improvement Project
Categorical Exclusion

Project Description

The Proposed Project was needed because the existing con-
dition of the apron pavement did not meet the needs of its
users. The airport sponsor was the key driver behind the Pro-
posed Project. The Airport Master Plan provided directions
for the initiation of the Proposed Project, for which the com-
mission then assumed responsibility. The airport sponsor’s
consultant prepared the CatEx for FAA review. The airport
sponsor did not anticipate any permits or state requirements
for the Proposed Project.

Key Planning Issues

The Proposed Project was identified by the consultant as part
of the Master Plan process. A planning document that sup-
ported both the need and timing of the Proposed Project was
produced. Additionally, the forecast and airfield modeling
data and analysis were consistent with that of the TAF.

The Proposed Project was basic in nature and did not raise
any concerns or opposition from the surrounding community
and general public. Outside agencies, other than the FAA,
were not involved with the process. The FAA did not have
any suggested or required changes to the Proposed Project.

Key Environmental Issues

Environmental conditions were considered in the Master
Plan and included all the environmental resource categories
outlined in FAA Order 1050.1E. The Proposed Project was

simple in concept and did not raise concerns from the public
or agencies with regard to environmental issues. Unexpected
environmental concerns were not encountered during the
environmental review process; therefore, no project changes
were initiated.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The Proposed Project transitioned well from the planning
process to the environmental review process. Specific strate-
gies were not used in the integration.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

Specific strategies were not used nor did the airport sponsor
provide any recommendations to better integrate the planning
and environmental review processes.

CASE STUDY 17

Medium Hub Airport
Runway Relocation
Environmental Impact Statement

Project Description

The Proposed Project was found to be necessary by the air-
port sponsor to handle capacity needs and was identified dur-
ing the Airport Master Plan process. The airport sponsor’s
planning staff was the key driver behind the Proposed Proj-
ect. That group was responsible for the initiation and the
preparation of data for use in the environmental review of 
the Proposed Project. Interpretation of FAA guidance also
encouraged the airport sponsor to undertake the Proposed
Project. The ALP update was also underway at the same time
as the Proposed Project.

Key Planning Issues

The Proposed Project was identified during the Master Plan
process and was part of the Airport’s Master Plan. A planning
document was produced and the airport sponsor believes it
supported the need and timing of the Proposed Project. Fur-
thermore, the forecast and airfield modeling data and analysis
were consistent with the TAF.

The airport sponsor approached the FAA about NEPA
compliance needs approximately one year before starting the
environmental review process (i.e., during the planning
process). The FAA had suggested and required changes to
the Proposed Project during the planning process to avoid
and mitigate adverse environmental conditions associated
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with land acquisition. The airport sponsor was unable to pur-
chase property from the military for the original runway relo-
cation. The alternate runway relocation experienced environ-
mental impacts that were not originally expected. The changes
affected the schedule of the Proposed Project and resulted in
a delay of approximately one year while additional planning
was completed.

Key Environmental Issues

The FAA initiated another change to the Proposed Project
after the start of the environmental review process. During
the preparation of the preliminary/administrative draft EIS,
the FAA region office indicated that further planning was
necessary to better support the Purpose and Need. The airport
sponsor agreed that the change was necessary, which delayed
the process by approximately one year.

Several agencies were involved with the planning and EIS
process, including the city, county, local federally recog-
nized tribe, EPA, USACE, FWS, National Park Service, state
environmental department, state historic preservation offi-
cer, state game and fish department, county environmental
department, and U.S. Department of Defense (military). The
airport sponsor believes it took significant steps to coordinate
with these agencies through meetings during the planning
process. These meetings included focus group meetings and
individual communications with some of the agencies. In
addition, the airport sponsor coordinated with the FAA and
the Transportation Security Administration as part of the plan-
ning process.

The most significant issue encountered in the EIS was the
FAA’s evaluation of the removal of buildings that were eligi-
ble for the National Register of Historic Places, which would
penetrate the Part 77 airspace of the proposed relocation of the
runway. This evaluation was conducted in compliance with
Section 106 of the National Historic Preservation Act and
Section 4(f) of the Department of Transportation Act. The his-
toric buildings were unexpected and unaccounted for in the

planning phase; therefore, further analysis of possible runway
locations and configurations were conducted once the NEPA
was initiated.

The surrounding public had very little interest in the Pro-
posed Project and expressed no opposition to it. The airport
sponsor advertised public meetings to coordinate with the
public and the EIS contractor maintained a public website
with information regarding the Proposed Project. The airport
users also supported the Proposed Project.

Strategies Used to Integrate Planning 
and Environmental Review Processes

The airport sponsor indicated that the Proposed Project pro-
gressed well from the planning process to the environmen-
tal review process. The initial support and a good working
relationship with the FAA resulted in a smooth transition.
Another asset to the integration of the phases was the avail-
ability of the current Master Plan and its data.

The Proposed Project may have transitioned better had the
land acquisition issues been identified earlier. The concerns of
the FAA and issues resulting from the impacts to cultural
resources also caused delays. A more effective practice would
be to identify all issues as early as possible in the planning
process to develop a Proposed Project that avoids or minimizes
the impacts.

Discussion of Strategies Used and Other Factors
That Would Better Integrate Planning and 
the Environmental Review Processes

The airport sponsor indicated that the transition between the
planning and environmental review processes might have
been improved if the historic buildings and land acquisition
issues had been discovered and evaluated earlier. The airport
sponsor also indicated that the smoothness of the integration,
even given these issues, was good because of the support and
great relationship between the airport sponsor and the FAA.
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The surveys and case studies identified activities that airports
performed to integrate planning and environmental review
processes of projects at airports throughout the United States.
Seven general themes can be drawn from this synthesis report.

• Early Coordination and Consultation
• Knowing Your Airport (know the on-site environmental

features)
• Appropriate Range of Alternatives
• Good Lines of Communication
• Public Involvement Strategy
• Coordinating State and Federal Environmental Review

Processes
• Funding an FAA Position.

EARLY COORDINATION AND CONSULTATION

Early coordination and consultation among the airport spon-
sor, the FAA, and agencies having special expertise was iden-
tified in case studies as proven to provide a good framework
between the planning and environmental review processes. 
In case studies, “early” is intended to mean as soon as the
process has identified an issue of potential concern or signifi-
cance. In case studies where possible wetland effects were
identified, contact with the agencies with special expertise
(i.e., U.S. Army Corps of Engineers and state environmental
agency) was quickly initiated. In almost every instance, air-
port sponsors and the FAA indicated that such coordination
and consultation helped to improve the transition from the
planning process to the environmental review process and
made initiation of construction easier.

Case studies also identified that when the airport sponsor
has enough information about a project to analyze environ-
mental effects, the most effective airport sponsors serving as
case studies quickly alerted the appropriate FAA office about
special purpose laws for which FAA has sole compliance
responsibility [e.g., Section 106 of the National Historic
Preservation Act, General Conformity Requirements, and
Section 4(f) of the Department of Transportation Act]. This
early coordination assisted the FAA in complying with those
laws in a timely manner.

Case studies identified early coordination and consultation
with the FAA and other special expertise federal agencies
improved the ability of the National Environmental Policy Act
(NEPA) document to incorporate information so that the other

federal agency can adopt the FAA-led NEPA document. An
example of this practice occurred in Case Study 5. For that
project, the airport sponsor worked closely with the FAA to
establish a programmatic Memorandum of Agreement among
the state historic preservation office, the Advisory Council on
Historic Preservation, and the airport sponsor regarding Sec-
tion 106 processing for airport projects. In addition, the airport
sponsor worked with the state air agency and the metropolitan
planning organization to ensure that the State Implementation
Plan for ozone included the project-related construction emis-
sions. This approach was identified as being critical to the suc-
cessful completion of the General Conformity Analysis and
FAA’s General Conformity Determination. In both instances,
the airport sponsor implemented the ideas associated with early
coordination and consultation to better integrate the planning
and environmental review processes.

Additionally, some case study participants identified early
coordination and consultation as necessary to ensure that the
needs of all regulatory agencies are addressed as part of the
environmental review process so that permitting activities can
be accomplished in an efficient manner. Early coordination
and consultation was reported as key to meeting the needs of
the regulatory agencies.

Case studies also provided information that early coordina-
tion and consultation can also successfully involve both the
FAA planners and the FAA environmental protection special-
ists during the airport sponsor’s planning process. This pro-
vided the airport sponsor with insight and information during
the planning process that resulted in a Proposed Project that
met FAA requirements and design standards and minimized
environmental impacts. This strategy worked well for case
study participants and resulted in a smooth transition between
the planning and environmental review processes.

KNOWING YOUR AIRPORT (KNOW THE ON-SITE
ENVIRONMENTAL FEATURES)

Case study interviews revealed that it is critical for the airport
sponsor to understand the presence of environmental features
and the relationship of the proposed projects to those features
as early as possible in the planning process. Several of the case
studies revealed that those projects where “unexpected” envi-
ronmental issues occurred resulted in delays in either the plan-
ning process, the environmental review process, or the permit-
ting process. In addition, the cost associated with the planning

CHAPTER THREE

CONCLUSIONS

Approaches to Integrating Airport Development and Federal Environmental Review Processes

Copyright National Academy of Sciences. All rights reserved.

http://www.nap.edu/22988


and/or environmental review processes increased as a result of
the discovery of these unexpected environmental issues.

As noted in FAA Advisory Circular 150/5070-6B, Chap-
ter 5, conducting a resource inventory of the airport’s envi-
ronmental setting during or before the planning process
facilitates the integration of the planning and environmental
review processes. This provides the airport sponsor with the
information needed to avoid those unexpected environmen-
tal issues. For example, Case Study 5 performed airport-wide
wetland delineations, surveys of threatened and endangered
species, and surveys of cultural resources early in the plan-
ning process. This information was useful in developing
alternatives for the Proposed Project.

Case study interviews indicated that the airport sponsors
that are knowledgeable about existing planning and envi-
ronmental data used that information to streamline the 
environmental review process. Updates and field checking 
of existing data to validate that data are current and have been
independently reviewed by the FAA for use in the NEPA 
documentation.

APPROPRIATE RANGE OF ALTERNATIVES

Case studies identified that having an environmental inven-
tory is useful during the planning process because it provides
information that will help shape the possible alternatives for
a project. A streamlined environmental review includes iden-
tifying alternatives that would affect resources protected by
special purpose laws to then develop reasonable alternatives
to avoid these effects. This helped airport planners know
what options were available and how to develop alternatives
to minimize environmental impacts.

For example, in Case Study 6, the environmental review
process was focused because prior steps in the airport planning
process were used to eliminate numerous alternatives during
the planning and environmental review processes. Thus, the
airport sponsor examined the entire range of reasonable alter-
natives to determine which alternative would result in the least
environmental impact while meeting the purpose and need of
the proposed action. This practice ensured that all reasonable
alternatives were identified and addressed and can be reported
in the NEPA document.

NEPA requires the consideration of the No Action alter-
native and a range of reasonable alternatives, and case study
participants considered them in the planning process to avoid
the need for new information later in the process.

GOOD LINES OF COMMUNICATION

Almost every case study reported on the importance of
establishing and maintaining good lines of communication
throughout the planning and environmental review processes.
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Beneficial forms of communication that were reported
included interactions between the sponsor and the FAA, the
sponsor/FAA and environmental agencies, the sponsor and
tenants, the sponsor/FAA and the local elected officials,
etc. In addition, having a good working relationship between
the sponsor and the FAA was cited numerous times as essen-
tial to the efficient completion of both the planning and the
environmental review processes. The mechanics for build-
ing that relationship will differ by location and the personnel
involved.

As reported in Case Study 8, the successful integration of
the planning and environmental review processes was attrib-
uted to the proactive communication and coordination among
the agencies. This proactive communication and coordination
was considered to be instrumental in allowing for the plan-
ning and environmental review processes to move forward.
The case studies show that having a communications plan or
protocol and following that communications plan or protocol
throughout the planning and environmental review processes
is a good tool to use to ensure that all parties are kept up-to-date
and informed on a Proposed Project.

PUBLIC INVOLVEMENT STRATEGY

Case studies reported that communications involving the pub-
lic are integral to the success of the planning and environ-
mental review processes. Implementing a public involvement
strategy provides the public with knowledge about the Pro-
posed Project and allows the public to participate in both the
planning and the environmental review processes. This prac-
tice enables the airport sponsor to keep the public informed
about what the Proposed Project included and what it does not
include, the needs of the airport, the environmental effects of
the Proposed Project, and a variety of other important ele-
ments associated with the Proposed Project. Effective public
involvement strategies provided an opportunity for the air-
port sponsor to educate the public about the airport, how the
airport operates, and the purpose and need for the Proposed
Project, as well as transparency in decision making and aid in
reducing the level of controversy associated with any Proposed
Project.

As evident in the case studies, there are a variety of meth-
ods that have successfully been used to implement a public
involvement strategy. Case study participants reported that it
is important for the airport sponsor to find what strategy works
for their community and to consistently use the strategy.

COORDINATING STATE AND FEDERAL
ENVIRONMENTAL REVIEW PROCESSES

Some case study participants reported that their state has
mini-NEPA regulations (i.e., state regulations that require
state environmental review for proposed actions). In such
cases, the airport sponsor reported that additional coordi-
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nation activities were accomplished on a timeframe that is
concurrent with the FAA environmental review process.
The airport sponsors that participated as case studies aimed
to facilitate coordination so that state and federal environ-
mental review processes minimize duplication of effort.
Practices reported by case study participants that were suc-
cessful will include requesting that the state lead agency
and FAA work together in identifying issues, resolving
documentation strategies, and making key decisions on
environmental analysis issues. Understanding the efforts
involved in coordinating the federal and state environmen-
tal review processes was reported as critical during the
planning process so that issues can be resolved early in the
process and to ensure that all regulations and guidelines for
both the state and federal environmental review processes
are met.

FUNDING AN FAA POSITION

This strategy was used to a limited extent by some case study
participants to expedite the environmental review process. It
included the airport sponsor funding an FAA environmental
specialist position to assist the FAA in processing the NEPA
document. This enabled the airport sponsor to ensure that
there was a dedicated person at the FAA who was tasked with
completing the environmental review process. This approach
was reported to work well if the funded position is in place as
early in the planning process as possible. That allowed for
consistency during the planning and environmental review
processes. This approach only worked in case study locations
where the airport sponsor had the internal mechanisms to fund
such a position and the local FAA office was willing to accept
this arrangement.
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ALP—Airport Layout Plan
CatEx—Categorical Exclusion
DOT—Department of Transportation
EA—Environmental Assessment
EIS—Environmental Impact Statement
EMAS—Engineered Material Arresting System
FWS—U.S. Fish and Wildlife Service
MPO—Metropolitan Planning Organization

NEPA—National Environmental Policy Act
NOAA—National Oceanic and Atmospheric Administration
NOAA–NWS—National Oceanic and Atmospheric Admin-

istration’s National Weather Service
RSA—Runway Safety Area
TAF—Terminal Area Forecast
USACE—U.S. Army Corps of Engineers

GLOSSARY OF TERMS
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AIRPORT COOPERATIVE RESEARCH PROGRAM SYNTHESIS

S02-04 APPROACHES TO INTEGRATING AIRPORT

DEVELOPMENT AND FEDERAL ENVIRONMENTAL REVIEW PROCESSES

FAA Region_________________ FAA Representative:

Airport Project Name NEPA type (EIS, EA, CE)

EIS

EIS

EIS

EA

EA

EA

CE

CE

CE

CE

For each project please answer the following questions:

Identify the project: ____________________________________________________________________________________

Why did the sponsor say the project is needed? ______________________________________________________________

APPENDIX A

Survey
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Who at the sponsor (individual or department, company) was the driver behind the project? ___________________________
____________________________________________________________________________________________________

What department/business/function is responsible for planning or project initiation efforts at the sponsor? _______________
____________________________________________________________________________________________________

What department/business/function is responsible for environmental review at the sponsor? ___________________________
____________________________________________________________________________________________________

Did the FAA originate the project or encourage the sponsor to undertake the project? Y/N

When was the first project conceived? _____________________________________________________________________

Identify all of the federal actions for which the FAA is responsible (AIP/PFC funding, ALP approval, air traffic, etc.):
____________________________________________________________________________________________________

How was project need discovered/identified? ________________________________________________________________

Was project part of a Master Plan? Y/N Date: ________

Was a planning document produced? Y/N Date: ________

Were forecast and airfield modeling data and analysis current at the time of environmental disclosure and analysis? ________

Was forecast consistent with the TAF? ________

Was there adequate justification in planning for the design aircraft? ________

Do the planning documents support project need and timing? ________

Was the proposed development subject to airspace review to determine if it was safe and has utility? ________

Were environmental conditions considered in the planning document? Y/N

Which environmental features were considered? _____________________________________________________________

How far in advance of starting NEPA did the sponsor approach the FAA about NEPA compliance needs? _______________
____________________________________________________________________________________________________

Characterize FAA relationship with the sponsor (1 = less than average, 2 = average, 3 = better than average) ________

Date on which FAA first heard of the project: ________

Date of first environmental review contact with FAA on the project: ________

If an EIS, date of Notice of Intent: ________

If an EA or CE, date of initiation of formal environmental review by FAA of a document submitted by the sponsor: ________

Date of issuance of environmental document: ________

Date of FAA order allowing project to proceed: ________

Cost of NEPA effort: $________ Did project experience changes during NEPA? Y/N

Did the sponsor change the project after the environmental review process began? Y/N

Did the FAA suggest or require project changes prior to or during the environmental process? Y/N
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Were project changes intended to avoid or mitigate adverse environmental impacts? Y/N

If not, what was the motivation for the change? ______________________________________________________________

Describe project changes, why changes were experienced, and the proposer of the changes (e.g., sponsor, FAA, other regulatory
agency, public, carriers): ________________________________________________________________________________

Did project changes affect the schedule of environmental review? Y/N

By how much time, if at all, was the environmental review delayed as a result of project changes? ______________________

Identify changes in the environmental review process that were made after it began and explain why these changes occurred:
____________________________________________________________________________________________________

Who originated these changes? ___________________________________________________________________________

If the FAA, or another regulatory agency originated the changes, did the sponsor agree that the change was necessary? Y/N

Did the sponsor resist the change? Y/N

Did the change materially change the cost of environmental review? Y/N

How much delay, if any, did these changes cause in the environmental review process? ______________________________

Could these changes have been avoided by anticipating them in the pre-environmental review project planning or development
process? Y/N

What steps were taken that transitioned this project well from the identification/definition of the project into NEPA?
____________________________________________________________________________________________________
____________________________________________________________________________________________________

What could have been done better to transition the project? ____________________________________________________
____________________________________________________________________________________________________
____________________________________________________________________________________________________

What was done in the NEPA process to expedite the environmental review? _______________________________________
____________________________________________________________________________________________________

What in the NEPA process slowed the review? ______________________________________________________________
____________________________________________________________________________________________________
____________________________________________________________________________________________________

What other processes related to this project were underway at the same time (i.e., permitting, state NEPA, BCA, etc.)?
____________________________________________________________________________________________________

What other federal, state, and local regulatory agencies participated in the environmental review process? _______________
____________________________________________________________________________________________________

During the NEPA process, what additional information, if any, about the project was needed that was not already available?
____________________________________________________________________________________________________

Could the need for this information have been anticipated prior to the start of environmental review? Y/N

Identify the key environmental issues that were encountered (refer to the Desk Reference to identify issues):
____________________________________________________________________________________________________
____________________________________________________________________________________________________

Approaches to Integrating Airport Development and Federal Environmental Review Processes

Copyright National Academy of Sciences. All rights reserved.

http://www.nap.edu/22988


Were unexpected environmental issues encountered? Y/N Describe: _________________________________________
____________________________________________________________________________________________________

Was there public opposition to the project? Y/N

If so, was public opposition widespread? Y/N

Rate intensity of public opposition on a scale of 1–10 (1 = none, 10 = vigorous and intense): __________________________

Was public opposition focused in communities near the airport or affected by noise? Y/N

Was public opposition based on environmental grounds? Y/N

Did the sponsor’s aviation users support the project? Y/N

Identify steps taken to coordinate with interested agencies: _____________________________________________________
____________________________________________________________________________________________________
____________________________________________________________________________________________________

Did the sponsor coordinate with other regulatory agencies before submitting the project to the FAA? Y/N

Which ones? ________ How long before the FAA environmental process did that coordination occur? __________________

Was participation of any other agency the subject of a written agreement with FAA or the sponsor? Y/N

Was a formal schedule for environmental processing established by FAA? Y/N

If so, at what stage of the environmental review process was the schedule established? _______________________________

Characterize opposition to project (1 = litigation, 2 = small but addressed, 3 = none) _________________________________

Could the need for this information have been anticipated prior to the start of environmental review? Y/N

Identify parties opposed (agencies, individual citizens, citizen groups, environmental groups, communities, elected officials,
others: ______________________________________________________________________________________________)

Was litigation anticipated with respect to the environmental process? Y/N

Did litigation occur? Y/N What was the outcome? ___________________________________________________________

Mechanisms used in public outreach (none, hearing, workshops, focus groups, study committees, newsletters, web with draft
materials, press releases, newspaper articles, others: __________________________________________________________)

What specific techniques of environmental processing were used that are either new, or comparatively uncommon, in environ-
mental processing by FAA? _____________________________________________________________________________

Was the initial choice (CatEx, EA, EIS) the correct choice for what was ultimately processed? Y/N

Characterize the NEPA process for this project (1 = better than most, 2 = average, 3 = lessons need to be learned): ________

30

Approaches to Integrating Airport Development and Federal Environmental Review Processes

Copyright National Academy of Sciences. All rights reserved.

http://www.nap.edu/22988


31

APPENDIX B

Matrix of Projects
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Abbreviations used without definitions in TRB publications:

AAAE American Association of Airport Executives
AASHO American Association of State Highway Officials
AASHTO American Association of State Highway and Transportation Officials
ACI–NA Airports Council International–North America
ACRP Airport Cooperative Research Program
ADA Americans with Disabilities Act
APTA American Public Transportation Association
ASCE American Society of Civil Engineers
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
ATA Air Transport Association
ATA American Trucking Associations
CTAA Community Transportation Association of America
CTBSSP Commercial Truck and Bus Safety Synthesis Program
DHS Department of Homeland Security
DOE Department of Energy
EPA Environmental Protection Agency
FAA Federal Aviation Administration
FHWA Federal Highway Administration
FMCSA Federal Motor Carrier Safety Administration
FRA Federal Railroad Administration
FTA Federal Transit Administration
IEEE Institute of Electrical and Electronics Engineers
ISTEA Intermodal Surface Transportation Efficiency Act of 1991
ITE Institute of Transportation Engineers
NASA National Aeronautics and Space Administration
NASAO National Association of State Aviation Officials
NCFRP National Cooperative Freight Research Program
NCHRP National Cooperative Highway Research Program
NHTSA National Highway Traffic Safety Administration
NTSB National Transportation Safety Board
SAE Society of Automotive Engineers
SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act: 
 A Legacy for Users (2005)
TCRP Transit Cooperative Research Program
TEA-21 Transportation Equity Act for the 21st Century (1998)
TRB Transportation Research Board
TSA Transportation Security Administration
U.S.DOT United States Department of Transportation
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